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MONTHLY PROGRESS REPORT |
EPA CONTRACT NO. EP-S1-06-03 L

TASK ORDER NO. 0011-RS-BD-B51Q -
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE wi 957640

Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (August 29, 2009 — September 25, 2009)

Progress for Month

o Task 01 — Performed routine project management, communication, and cost tracking.

e Task 01 — Prepared the August 2009 Monthly Progress Report and Invoice and
submitted to EPA on September 17, 2009.

Potential Issues/Problems
* No potential issues or problems were identified during this reporting period.
Corrective Actions
¢ No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)
e No non-CLP analytical activities occurred during this reporting period.
Cost/Schedule
e The total Level of Effort (LOE) invoiced this reporting period is echnical hours and
$656.60, which represents a cumulative total of jillisisell | OE and $243,158.28. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.
s Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for Nobis and the Team Subcontractors. The activities
discussed in the technical progress section reftect the level of effort incurred during this
reporting period.
- e Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at

the task level. The expenditure limit established by EPA was distributed among each
task. '

Task Order 0011 1 September 2009



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RUFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 8/29/2009
Reporting Period To: 9/25/2009

Invoice Date: 10/15/2009
Invoice Number: A036

Invoice Purpose: Monthly Progress

. Task Category: Project planning and support

Name

Job Category

Current

Cumulative

Approved Budget

Hours Dollars

Hours J Dollars

Hours | Dollars

Labor

PRIME CONTRACTOR, Nobis Engineering

non-responsive

non-responsive

non-responsive

Harding, Scott

.....................................................................

Project Administrator Total

SUBTOTAL, Labor

TOTAL, Nobis Engineering COSTS
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5.072.22 57,406.82
131488 5,153.82

T 8,048.71 11,316.04
178005 ] T 478.00]
45,131.82 127,356.08
45,276.37 128,683.87




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contract Number: EP-81-06-03

SSID: B51Q

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 8/29/2009
Reporting Period To: 9/25/2009

State: Wisconsin
Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Task Order Status: On-going
Performance Based: N

Invoice Date: 10/15/2009
Invoice Number: A036

Invoice Purpose: Monthly Progress

Task Category.

: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours J Dollars Hours l Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions
Labor non—responsive NoN-responsive] noN-responsive]
Goddard, KaliE o eiiiiiiiieeeeeeeeoo-...- . _ ... N ... .. __ N |
Cost Reporter Total 11204 3,349.21 3,406.04
SUBTOTAL, Labor 112.04 45,105.13 51,110.97
TOTAL, Weston Solutions COSTS 112.04 45,424.51 52,974.15
E AND TEAM SUBS)
i e dget
Name Job Category Dollars Dollars Dollars -
SUBTOTAL, LABOR 656.60 90,236.95 178,467.05
SUBTOTAL, OTHER DIRECT COSTS 0.00 463.93 3,190.97
SUBTOTAL, SUBPOOL 0.00 000 0.00
SUBTOTAL, SUBPOOL FEE 0.00 000 0.00
SUBTOTAL, TASK 01 COSTS 656.60 90,700.88 181,658.02
‘ TOTALS FOR TASK ORDER 011 (ALL TASKS)
Current Cumulative Approved Budget
Name Job Category Hours J Dollars Hours | Dollars Hours Dollars
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REPORT 1: TASK ORDER -- Task Level Spe

TOTAL LABOR

TOTAL OTHER DIRECT COSTS
TOTAL SUBPOOL

TOTAL SUBPOOL FEE

TOTAL TASK ORDER 011 COSTS

Average Hourly Rate

[Expenditure Limit Hours/Dollars
Expenditure Limit Other Direct Costs
Expenditure Limit Subpool (Fee Included)

Total Expenditure Limit

Approved Budget Hours/Dollars
Approved Budget Other Direct Costs
Approved Budget Subpool (Fee Included)

Total Approved Budget

ific Detail Rep

noﬁ-responswe

Page 3 of 3

131.32

232,481 49
10,676 79
000

0.00
243,158.28

130.37

384,888.00
0.00
0.00

384,888.00

non-responsivel

474,800.29
24,342.71
0.00

0.00
499,143.00

140.22

474,800.29
24,342.71
0.00

499,143.00



REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-51-06-03

S$SID: B51Q
State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight

Action Code: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base
Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2010

Reporting Period From: 8/29/2009
Reporting Period To: 9/25/2009
Invoice Date: 10/15/2009

Invoice Number: A036
Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat.
No. - Code Labor Hours non-responsive Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 656.60 000 0.00 000 656.60
Finance Manager
Cost Reporter
Project Administrator
Total
Task Order Totals 656.60 0.00 0.00 0.00 656.60
Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 90,236.95 463.93 0.00 0.00 90,700 88
Engineer Mid
Engineer Jr
Geologist Sr
Geologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
H&S Officer Mid
Project Administrator
Total
03 FI Engineer Sr 141,681.82 10,212.86 0.00 000 151,894.68
Environ Scientist Jr
Geologist Sr
Geologist Mid
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REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Cumulative To-Date

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2010
Reporting Period From: 8/29/2009
Reporting Period To: 9/25/2009
Invoice Date: 10/15/2009

Invoice Number: A036

Invoice Purpose: Monthly Progress

Task
Task Cat.
No. Code Labor Hours TRECSEOEYE Labor Dollars Other Direct Costs Subpool Fees Total Dollars

Technician-Field Jr

Program Manager

Total
09 RR Program Manager 562.72 0.00 0.00 0.00 562.72

Total
Task Order Totals 232,481.49 10,676.79 0.00 0.00 243,158.28
384,888.00

Task Order Expenditure Limit
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REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI|
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007

TO Period of Performance End: 6/30/2010
Reporting Period From: 8/29/2009
Reporting Period To: 9/25/2009

SSID: B51Q Invoice Date: 10/15/2009
Invoice Number: A036
Variance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Hours Invoiced Not Invoiced | Not Invoiced T =Dollars Invoiced Involced Not Inv'd Hours Dollars Inxalced-ldovolced
01 PP |Proj Planning & Support On-respo 90,700 88 000 90,700 88 181,658.02 | IRUAIESERALS 49 93% 49 93% 181,658 02 49.93%
02 CR Community Involvement 0.00 0.00 0.00 6,971.60 0.00% 000% 6,971 60 000%
03 Fl Field Investgation/Data 151,894.68 000 151,894 68 173,090.53 87 75% 87.75% 173,090 53 87 75%
09 RR Remedial Investigation R 562 72 000 562 72 49,745 62 113% 113% 20,071 39 2 80%
10 RV PRP [dentif & Screening 000 000 000 33,960 65 0 00% 000% 000 000%
11 RP PRP Eval Remedial Alt. 0.00 0.00 0.00 15,549 40 0.00% 000% 0.00 0 00%
12 FS PRP Feasibility Study Rpt 000 000 000 21,917 20 000% 000% 000 0.00%
13 PR Post RI/FS Support 000 0.00 000 14,728.26 0.00% 0.00% 000 0.00%
15 CO | Task Order Clossout 0.00 0.00 0.00 1,62172 0.00% 000% 000 0.00%
TOTAL 243,158.28 0.00 243,158.28 499,143.00 48.72% 48.72% 381,791.54 63.69%
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 8/29/2009
Reporting Period To: 9/25/2009

SSID: B51Q Invoice Date: 10/15/2009
! Invoice Number: A036
Variance Based On Estimated Cost Varlance Based On
Approved Budget Approved Budget At Completion Estl At C leti
Task Cumulative Dollars Total Invoiced % inv'd +
Task Cat. mulatlye “lLoaded Dollars| Incurred But | + Incurred But % Dollars | Incr'd But % Hours | % Dollars
No. Code Task Title UL Involced Not Invoiced | Not Invoiced | frmrSserrrars Dollars nvoiced | [nvoiced Not Inv'd Dollars invoiced Invoiced
NON-responsive, on-respo € non-responsive,
01 PP Proj Planning & Support 90,700 88 000 90,700 88 181,658.02 49 93% 49 93% 181,658 02 100 00%
02 CR | Community involvement 0.00 000 0.00 6,971 60 0 00% 000% 6,971 60 100 00%
03 Fl Field Invastigation/Data 151,894.68 000 151,894.68 173,090 53 87.75% 87.75% 173,090 53 100.00%
09 RR | Remedial Investigation R 562 72 0.00 562.72 49,745.62 113% 1.13% 49,745 62 100 00%
10 RV PRP tdentif. & Screening 000 0.00 0.00 33,960 65 0 00% 0.00% 33,960 65 100 00%
11 RP PRP Eval. Remedial Alt. 000 0.00 000 15,549.40 0 00% 000% 15,549 40 100 00%
12 FS PRP Feasibility Study Rpt 000 0.00 0.00 2191720 0.00% 0.00% 2191720 100.00%
13 PR Post RI/FS Support 000 000 0.00 14,728 26 000% 0.00% 14,728.26 100.00%
15 CO | Task Order Closeout 0.00 000 000 1,52172 000% 0.00% 1,521 72 100.00%
TOTAL 243,158.28 0.00 243,158.28 499,143.00 48.72% 48.72% 499,143.00 100.00%
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Standard Form 1034

Revised January 1880 VOUCHER NO
Department of he Treasury PUBLIC VOUCHER FOR PURCHASES AND A036
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency October 15, 2009
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-$1-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE

PAYEE'S Nabis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
AYEE' C
if questions on this invoice, calt 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM 10 WEIGHT 'GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter desarip itern ber of of Federal supply nry
OF ORDER OR SERVICE schadufe, and other inft di d y) COST } PER (1)
08/28/09 - 09/25/09 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RIFS OS $656.60
(Use continuation shest if v) {Payee must NOT use the space below) TOTAL $656.60
PAYMENT: APPROVED FOR EXCHANGE RATE
OFFERENCES
(] erovisiona = =$1.00
[] cowmpiete BY 2
] : parmac -
] ena e / { Amourd veried, corred for
[] erocress TITLE (Sonature or Il
[C] aovance
Pursuant to authority vested in ma, | certify that this voucher is \ ¢
10/15/09 Peter Delano Principal
(Dets) (Adthorized (Title)
CLASSIFICATION
P CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON {Neme of Bank)
A
'
Pl casH DATE PAYEE 1
8
\ $
1 When stated in fareign currency, insert name of currency PER
2 If the abiity to certify and authority to approve are combined in one person, cne signature is necessary:
otherwise the approving officer will sign In the space provided, over his official title
3 When a voucher is receipted in the name of a company ar corporation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith, Secretary” or "Treasurer”, as the case may be
Previoys edition usatis U S GOVERNMENT PRINTING OFFICE 1986-0-491-248/20630 NSN 7540-00-834-4208

PRIVACY ACT STATEMENT
The Information requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of
disbursing Federal money. Tha information requested 1s 1o identify the particular creditor and the amounts to be paid.
Faiture to furnish this information will hinder discharge of the payment obfigatron.




Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering
Form 1035 .
SERVICES OTHER THAN PERSONAL Voucher No: A036
Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 6

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, WI

Saturday, August 29, 2009 - Friday, September 25, 2009

HOURS: Current Cumulative FUNDING AMOUNT: ° $499,143.00
Prime EXPENDITURE LIMIT:  $384,888.00

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

non-responsive




E;lbstitute for
Form 1035

Environmental Protection Agency, Washington, DC 20460

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

COSTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

-- Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

Contractor: Nobis Engineering
Voucher No: A036

on-responsive

Schedule No:
Sheet No: 7
Current Cumulative

544 56 46,159.21
0.00 144.55
0.00 0.00

112.04 196,854.52

112.04 196,854.52
0.00 0.00
0.00 0.00

656.60 243,158.28
0.00 000

656.60 243,158.28

Company Confidential - Proprietary Information of Nobis Engineering



RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT & COST REVIEW

CONTRACT No. . . .
EP-S1-06-03 contRAcTOR  Nobis Engineering, Inc.
TO No. 011- RSBD-B51Q To NAME Milwaukee Solvay Coke and Gas
RI/FS OS
INV #

REPORTING PERIOD August 29, 2009 —
September 25, 2009

A036

Toro Denise C. Boone

puebATE  October 25, 2009

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A

LOE charged is appropriate for work accomplished Y

Labor mix is appropriate

Y

Approved Work Plan Budget

Hours charged by labor category are within the

ODC (e.g., reproduction, telephone, mail, courier, etc.) Y

Computer charges

Travel

Equipment

Level of team subcontractor effort charged is
commensurate with progress

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate

NON-TEAM SUBCONTRACTOR(S):

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **
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RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING OUTSTANDING EXCELLENT GOOD FAIR POOR UNSATISFACTORY

CRITERIA 5 4 3 2 14 0

QUALITY OF Y
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS Y
RELATIONS

DETERMINATION:

YY Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of
documentation).

Costs are recommended for suspension since they cannot be verified. See
comments provided below.

ADDITIONAL COMMENTS:
ﬁem’.se G. aZ;oone \ %"mﬂéér - 3, 2009
EPA Task Order Project Officer Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed






